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CHANGE CONTROL FORM M91-05-01 INCORPORATE COUNT 3 FINAL
JUDGEMENT INTO HANFORD FEDERAL FACILITY AGREEMENT CONSENT
ORDER (HFFACO) M91 MILESTONE SERTES

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the

attached M-91-05-01 Class I Change Control Form to the State of Washington Department of
Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA) for approval. On
January 10, 2006, a final judgment was made on count 3 (Hazardous Waste Management Act)
of the states complaint. Per the Settlement Agreement, “Provisions for Amending the
HFFACO and Dispute Resolution, G, Process for Amendments to the HFFACO,” “Energy
shall submit to Ecology a signed Change Control Form pursuant to section 12 of the HFFACO
action plan” that conforms the M-91 milestone series to the final judgment. The parties have
agreed that the Change Control Form does not contain a significant change and does not
require public comment. '

The attached Change Control Form is being provided to Ecology, as lead regulatory agency,
for signature. The originals should then be forwarded to EPA for final approval and then be -
returned to RI.



Addressees
- 06-AMCP-0108

FEB 8 omp

If you have any questions, please contact me, or ybur staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

AMCP:GLS
Attachment

cc w/attach:

N. Ceto, EPA

L. J. Cusack, Ecology

D. E. McKenney, FHI

R. E. Piippo, FHI '
Administrative Record, A6-08
Environmenial Portal, A3-01
TPA. Administrative Record

Sincerely,

Keith A. Klein
Manager
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Federal Facility Agreement and Consent Order -
Change Number . : Date
M-91-05-01 - Change Control Form 2/212006
- Do not use blue ink. Type or print using black ink. '

Originator Mark French ' Phone (509)373-9863
Class of Change

[X]1- Signatories [ ] ¥ — Executive Manager [ ]HI - Project Manager
Change Title

Modification of Hapnford Federal Facility Agreement and Consent Order (Agreement) M-91 Series provisions to
provide L.DR storage and treatment or certification

Description/Justification of Change

In accordance with the October 2003 Settlement Agreement this change package provides for LDR treat'nent or
WIPP certification of waste in accordance with interim milestones M-91-01, M-91-03, M-91-40 requirement item
6, M-91-41 requirement item 4, M-91-42 requirement items 4 and 5 and M- 91 -44 requirement items 3 and 4. The
change request removes the notes that made portions of the interim milestones contingent upon a final appealable
judgment. Somie minor editorial changes are also made to the interim milestones. TLanguage similar to that in M-
91-42 and M-91-44 allowing certification in lieu of treatment was added to the retrieval milestones, M-91-40 and
M-91-4]1. This was done so that the certification in lieu of treatment option for retrieval waste is clearly specified
in the retrieval milestones without having to refer back to the M-91-42 and M-91-44 treatment/certification
milestones. In the event of an appeal to the January 10, 2006, judgment that led to this change package, the
milestones impacted by this change may be modified based on the ouicome of that appeal.

Impact of Change

This change request implements the contingent M-91-03-01 change package requirements based on the final
appealable judgment on the LDR storage and treatment claim in Washington V. Abraham, no. CT-03-5018 AAM
issued January 10, 2006. _

Affected Documents :
The Hanford Federal Facihity Aereement and Consent Order, as amended.

Approvals
_ Approved Disapproved
Date
9\;‘/’ g{o0 %Approvedl Disapproved
Date
Approved Disapproved

EPA ' ' ' Date
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Modifications to existing Tri-Part
milestone/text are denoted with gk

ement milestones are denoted with strikeeut; new

M-91-00

COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
RETRIEVAL, STORAGE, AND TREATMENT/PROCESSING OF
ALL HANFORD SITE RCRA MIXED AND SUSPECT MIXED
LOW-LEVEL WASTE AND RCRA MIXED AND SUSPECT
MIXED TRANSURANIC WASTE.

DEFINITIONS

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF
MILESTONES

“BOXES AND LARGE CONTAINERS” AS USED HEREIN IS
DEFINED AS WASTE CONTAINERS THAT ARE NOT 55-
GALLON DRUMS AND THAT CANNOT BE PLACED IN SUCH
DRUMS.

“DESIGNATION” AS USED HEREIN IS DEFINED AS THE
PROCESS FOR DETERMINING: (1) WHICH CONTAINERS OF
LOW-LEVEL WASTE ARE MLLW; AND, (2) WHICH
CONTAINERS OF TRANSURANIC WASTE ARE MIXED
TRANSURANIC WASTE (CH-TRUM OR RH-TRUM).
DESIGNATION OF WASTE WILL BE PERFORMED PURSUANT
TO WAC 173-303-070 THROUGH 100. THESE REGULATIONS
ALLOW THE USE OF “ACCEPTABLE KNOWLEDGE,”
SURROGATE SAMPLING AND OTHER MEASURES FOR
DESIGNATION TO MINIMIZE WORKERS’ RADIATION
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE,
DOE INTENDS TO USE INFORMATION GATHERED THROUGH
THE CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT
OF ITS DESIGNATION OF RELATED LOW-LEVEL WASTE
STREAMS. WHERE APPROPRIATE, DOE WILL USE
MEASURES ALLOWED UNDER STATE AND FEDERAL
REGULATIONS TO PERFORM ACCURATE AND COST
EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE.

“LOW-LEVEL WASTE” AS USED HEREIN IS DEFINED AS
RADIOACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-
LEVEL WASTE, TRANSURANIC WASTE, BYPRODUCT
MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE
MATERIAL. LOW-LEVEL WASTE INCLUDES BOTH “MIXED

TOBE
DETERMINED*
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LOW-LEVEL WASTE” AND “NON-MIXED LOW-LEVEL
WASTE.” “MIXED LOW-LEVEL WASTE” (MLLW) IS LOW-
LEVEL WASTE THAT IS SUBJECT TO RCRA OR 70.105 RCW.
“NON-MIXED LOW-LEVEL WASTE” (LLW) IS LOW-LEVEL
WASTE THAT IS NOT SUBJECT TO RCRA OR 70.105 RCW.
LLW AND MLLW CAN BE CONTACT-HANDLED (CH), LE., CH-
LLW OR CH-MLLW, OR REMOTE-HANDLED (RH), LE., RH-
LLW OR RH-MLLW.

“CONTACT HANDLED” (CH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE LESS THAN 200 MILLIREM
PER HOUR.

“REMOTE HANDLED” (RH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE EQUAL TO OR GREATER
THAN 200 MILLIREM PER HOUR.

“RETRIEVABLY STORED WASTE” (RSW) AS USED HEREIN IS
DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE
CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF
TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE
218-W-4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL
GROUND TRENCHES AFTER MAY 6, 1970. DURING THE
RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE
SEGREGATED INTO TWO CATEGORIES: (1) CH RSW AND (2)
RH RSW. SUBSEQUENT ANALYSIS AND CATEGORIZATION
OF RSW PURSUANT TO RCRA, CH. 70.105 RCW, THE ATOMIC
ENERGY ACT, AND THE WIPP LAND WITHDRAWAL ACT
WILL RESULT IN MOST OR ALL OF THIS WASTE BEING
CLASSIFIED AS ONE OF THE FOLLOWING TYPES OF WASTE:
LW, RH-LLW, CH-MLLW, RH-MLLW, CH-TRU, CH-TRUM,
RH-TRU OR RH-TRUM. RSW DOES NOT INCLUDE WASTE IN
CONTAINERS THAT HAVE DETERIORATED TO THE POINT
THAT THEY CANNOT BE RETRIEVED AND STABILIZED (E.G.
PLACED IN OVERPACKS) IN A MANNER THAT WOULD
ALLOW THEM TO BE TRANSPORTED AND DESIGNATED
WITHOUT POSING SIGNIFICANT RISKS TO WORKERS, THE
PUBLIC OR THE ENVIRONMENT. WITH RESPECT TO ANY
SUCH CONTAINERS, AND WITH RESPECT TO ANY RELEASE
OF RSW, THE DECISION AS TO HOW TO MOVE FORWARD
WILL BE DETERMINED THROUGH THE CLEANUP PROCESS
SET FORTH IN RCRA, CH. 70.105 RCW, AND/OR CERCLA AS
APPROPRIATE. THOSE PROCESSES MAY RESULT IN
ADDITIONAL REQUIREMENTS FOR THE REMEDIATION OF
SUCH WASTES.




M-91-05-01 HHFACO Change Package

<CAISSON WASTE" AS USED HEREIN IS DEFINED AS RSW IN
THE 218-W-4B BURIAL GROUND CAISSONS ALPHA-1
THROUGH ALPHA-4.

“TRANSURANIC WASTE” AS USED HEREIN IS DEFINED AS
WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18)
OF SECTION 2 OF THE WASTE ISOLATION PILOT PLANT
LAND WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC
WASTE INCLUDES BOTH “MIXED TRANSURANIC WASTE”
(TRUM) WASTE” AND “NON-MIXED TRANURANIC WASTE”
(TRU), AND COMPRISES THE FOLLOWING CATEGORIES: CH-
TRU, CH-TRUM, RH-TRU, AND RH-TRUM.

“RETRIEVAL OF CH RSW” IS DEFINED AS UNCOVERING CH
WASTES WITHIN DOE’S RSW TRENCHES, AND REMOVING
SUCH CH WASTES FROM THE TRENCHES TO A PERMITTED
AND COMPLIANT TREATMENT, STORAGE OR DISPOSAL
FACILITY, THE ENVIRONMENTAL RESTORATION AND
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS
NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT
DOE DETERMINES IS APPROPRIATE. STORAGE OF ANY
RETRIEVED CH RSW THAT HAS NOT BEEN DESIGNATED AS
NON-MIXED PURSUANT TO WAC 173-303-070 THROUGH -100
SHALL INCLUDE SECONDARY CONTATNMENT PURSUANT
TO WAC 173-303-630(7). >

“RETRIEVAL OF RH RSW” IS DEFINED AS UNCOVERING RH
WASTES WITHIN DOE’S RSW TRENCHES AND CAISSONS,
AND REMOVING SUCH RH WASTES FROM THE TRENCHES
TO A PERMITTED AND COMPLIANT TREATMENT, STORAGE
OR DISPOSAL FACILITY, THE ENVIRONMENTAL
RESTORATION AND DISPOSAL FACILITY (ERDF) OR FOR
WASTE DESIGNATED IN ACCORDANCE WITH WAC 173-303-
070 THROUGH 100 AS NON-MIXED TO A STORAGE OR
DISPOSAL FACILITY THAT DOE DETERMINES IS |
APPROPRIATE. STORAGE OF ANY RETRIEVED RH RSW
THAT HAS NOT BEEN DESIGNATED AS NON-MIXED
PURSUANT TO WAC 173-303-070 THROUGH -100 SHALL
INCLUDE SECONDARY CONTAINMENT PURSUANT TO WAC
173-303-630(7).
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* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS
NOTE) DO NOT INCLUDE ANY REQUIREMENTS TO
ESTABILISH SCHEDULES FOR THE MANAGEMENT OF PRE-
1971 TRU/TRUM. SCHEDULES FOR THE MANAGEMENT OF
PRE-1971 TRU/TRUM WILL BE ESTABLISHED, PURSUANT TO
APPLICABLE PROVISIONS OF THE HFFACO OTHER THAN
THE M-91 SERIES MILESTONES, FOLLOWING THE ISSUANCE
OF OPERABLE UNIT RECORDS OF DECISION (RODS).

M-91-01

COMPLETE THE ACQUISITION OF CAPABILITIES AND/OR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION,
STORAGE AND TREATMENT/PROCESSING PRIOR TO
DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRUM AND
SUSPECT RH TRUM, TRUM IN BOXES AND LARGE
CONTAINERS, AND SUSPECT TRUM IN BOXES AND LARGE
CONTAINERS.

6/30/2012
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M-91-03

SUBMIT REVISION OF THE HANFORD SITE TRUM AND
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5.
REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND

| SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE

AND WILL CONSTDER AND EXPRESSLY EVALUATE THE
IMPACT ON M-91 RETRIEVAL, TREATMENT AND
PROCESSING CAPABILITIES, THAT MAY RESULT FROM
RETRIEVAL, TREATMENT AND/OR PROCESSING OF ANY:
OTHER TRANSURANIC OR SUSPECT TRANSURANIC WASTE
INCLUDING BUT NOT LIMITED TO OFF-SITE TRANSURANIC
WASTE AND HANFORD SITE TRANSURANIC WASTE
GENERATED AFTER 1/1/03. REVISIONS OF THE PMP SHALL
BE SUBMITTED ON 12/31/2003, 3/31/2009 AND 3/31/2013. EACH
REVISION IS A DISTINCT WORK REQUIREMENT '
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN
BOXES AND LARGE CONTAINERS, THE PMP SUBMITTED ON
12/31/2003 WILL SPECIFICALLY IDENTIFY MEASURABLE
ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAPABILITIES
TO MANAGE SUCH WASTES. THE PMP SHALL IDENTIFY
SUCH MEASURABLE ACTIONS AT LEAST YEARLY.

ACCOMPANYING SETTLEMENT AGREEMENT INADDBIION;
THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED FOR IN M-91-42 AND M-91-44) OF
TRUM WASTE. WITHIN SIX MONTHS OF ECOLOGY’S
APPROVAL OF DOE’S PROPOSAIL OR ECOLOGY'S ISSUANCE
OF A DETERMINATION PURSUANT TO THE ACCOMPANYING
SETTLEMENT AGREEMENT, FOLLOWING RECEIPT OF A
FINAL APPEALABLE JUDGMENT ON THE MERITS OF THE

LDR STORAGE AND TREATMENT CLAIM IN WASHINGTON V.

ABRAHAM, NO. CT-03-5018-AAM, DOE SHALL REVISE THE
PMP TO INLCUDE PLANS AND SCHEDULES FOR LDR

+ DUE DATES

AS INDICATED
INTHE

1 DESCRIPTIVE

TEXT OF THIS
MILESTONE
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TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF
TRUM WASTE IN THE MANNER REQUIRED BY DOE’S
APPROVED PROPOSAL OR ECOLOGY’S DETERMINATION.

PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR
REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003, IN

ACCORDANCE WITH THIS MILESTONE SHALL SUPERSEDE
THOSE PORTIONS OF PREVIOUSLY SUBMITTED DOE PMPs
THAT CONCERNED RCRA MIXED WASTE, SUSPECT MIXED
TRANSURANIC AND SUSPECT MIXED LOW LEVEL WASTE.

M-91-05-
TO1

COMPLETE AND SUBMIT RH TRUM, SUSPECT RH TRUM,
TRUM IN BOXES AND LARGE CONTAINERS, AND SUSPECT
TRUM IN BOXES AND LARGE CONTAINERS RETRIEVAL AND

' PROCESSING FACILITY(IES) ENGINGEERING

STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO
ECOLOGY FOR FACILITIES REQUIRED BY M-91-01.

THE TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA
STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED TRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

12/31/2007

M-91-12

COMPLETE THERMAL TREATMENT OF AN ADDITIONAL 360
CUBIC METERS OF CONTACT HANDLED MLLW. THIS

BRINGS THE CUMULATIVE TOTAL TO AT LEAST 600 CUBIC

METERS OF CONTACT HANDLED MLLW THERMALLY
TREATED.

11/16/2007

M-91-
124

COMPLETE THERMAL TREATMENT OF AT LEAST 240 CUBIC
METERS OF CONTACT HANDLED LLMW.

9/30/2005
[Completed]

M-91-15

COMPLETE ACQUISITION OF FACILITIES AND/OR
CAPABILITIES AND INITIATE TREATMENT OF RH MLLW
AND CH MLLW IN BOXES AND LARGE CONTAINERS.

6/30/2008

M-91-20

T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K
BASINS FLOOR AND PIT SLUDGE. ‘

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED
TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE CF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.

12/31/2002.
[Completed]
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M-91-4C | REGARDING THE RETRIEVAL AND DESIGNATION OF DUE DATES
' CONTACT-HANDLED (CH) RETRIEVABLY STORED WASTE %S%NH?;ICATED
(RSW) AND TREATMENT OF SUCH WASTES DESIGNATED AS | o piorve

MIXED TO MEET APPLICABLE FEDERAL AND STATE LAND | TEXT OF THIS

DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CHRSW

WASTE REGARDLESS OF PACKAGE SIZE):

I.

DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL
GROUNDS 218-W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B
BY DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL
REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL
AT ITS BURIAL GROUND 218-W-4C NO LATER THAN
NOVEMBER 15, 2003, AND SHALL RETRIEVE RSW AT THE
FOLLOWING RATES :

1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04,
2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05,
4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06,
7,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07,
9,700 CUBIC METERS (CUMMULATIVE) BY 12/31/08,
12,200 CUBIC METERS (CUMMULATIVE) BY 12/31/09,
COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010.

DOE SHALL CONTINUE RETRIEVAL ACTIONS IN 218-W-
4C UNTIL ALL CH RSW IS RETRIEVED. SUBSEQUENT
RETRIEVAL ACTIONS, SHALL BE UNDERTAKEN
SEQUENTIALLY AT BURIAL GROUNDS 218-E-12B, 218-W-
3A, AND 218-W-4B. RETRIEVAL OF WASTE OUT OF THE
ORDERED SEQUENCE SHALL NOT BE COUNTED
TOWARD THE MILESTONE REQUIREMENT UNLESS
JOINTLY AGREED TO BY ECOLOGY AND DOE. DOE MAY
REQUEST SUCH APPROVAL WITH RESPECT TO WASTE IN
BOXES AND LARGE CONTAINERS. IN REVIEWING SUCH
REQUEST§ ECOLOGY WILL CONSIDER AMONG OTHER
FACTORS; WHETHER THE WASTE CONTAINER HAS
BEEN UNCOVERED, INSPECTED AND FOUND TO BE
INTACT AND NOT POSING A THREAT TO HUMAN
HEALTH AND THE ENVIRONMENT (OR RE-PACKAGED
TO PREVENT RELEASE TO THE ENVIRONMENT) AND
EXISTING DOCUMENTATION DOES NOT INDICATE THE
PRESENCE OF FREE LIQUIDS. ECOLOGY MAY
CONDITION ITS AGREEMENT ON A DOE COMMITMENT
TO PERFORM ADDITIONAL SPECIFIED REQUIREMENTS
(E.G. CONTAINER INSPECTIONS, COVERING
CONTAINERS, ETC.) TO PREVENT RELEASES TO THE

MILESTONE
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ENVIRONMENT.

THE RETRIEVAL SEQUENCE IS PRIORITIZED BASED ON
ENVIRONMENTAL RISK AND INTENDED TO ENSURE
THAT DOE FIRST RETRIEVE WASTE FROM THE 218-W-4C
BURIAL GROUND, WHICH HAS POTENTIAL CARBON
TETRACHLORIDE CONTAMINATION ISSUES, AND TO
SUBSEQUENTLY RETRIEVE WASTES FROM BURIAL
GROUND 218-E-12B AND 218-W-3A WHERE CONTAINERS
WERE PLACED IN CONFIGURATIONS THAT ALLOWED
DIRECT CONTACT WITH THE SOIL.. DOE SHALL
CONCLUDE RETRIEVAL ACTIONS WITH BURIAL
GROUND 218-W-4B.

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE"
AND ANALYZE TRENCH SUBSTRATES WITH THE
PURPOSES OF DETERMINING WHETHER OR NOT
RELEASES OF CONTAMINANTS TO THE ENVIRONMENT
HAVE OCCURRED, AND, JF SO, THE NATURE AND
EXTENT OF CONTAMINATION.

SUCH SAMPLING AND ANALYSIS SHALL BE IN
ACCORDANCE WITH ECOLOGY APPROVED SAMPLING
AND ANALYSIS PLANS (SAP). THE SAP WILL BE
DEVELOPED USING A DQO PROCESS TO ESTABLISH |
SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL
'GROUND VENT RISERS AND SUBSTRATE SOILS. DOE
PROVIDED ECOLOGY WITH A DRAFT 218-W-4C SAP ON.
8/12/03. ECOLOGY’S INTENTION IS TO ISSUE A FINAL SAP
WITHIN 30 DAYS. WITH RESPECT TO THE REMAINING
BURIAL GROUNDS, DOE WILL PROVIDE ECOLOGY WITH
UPDATED SAPS, IF NEEDED, FOR REVIEW AND
APPROVAL AT LEAST 45 DAYS PRIOR TO STARTING
RETRIEVAL IN EACH BURIAL GROUND. DOE WILL
IMPLEMENT APPROVED SAPS, AS A REQUIREMENT OF
THIS MILESTONE, DURING RETRIEVAL OF ALL RSW.

THE RESULTS OF BURIAL GROUND VENT AND
SUBSTRATE SAMPLING AND ANALYSIS PURSUANT TO
'APPROVED SAPS SHALL BE SUBMITTED TO ECOLOGY
BY LETTER REPORTS QUARTERLY. SUCH REPORTS
SHALL DOCUMENT RESULTS AND METHODOLOGIES,
SHALL ASSESS RESULTS AGAINST REGULATORY
REQUIREMENTS, SHALL INCLUDE A DESCRIPTION (OR
DESCRIPTIONS) OF DOCUMENTED CONTAMINANT
RELEASES TO THE ENVIRONMENT, AND SHALL




K

M-91-05-01 HHFACO Change Package

i0

D.ESCRIBE PLANNED AND/OR SCHEDULED ADDITIONAL
WORK. :

. WITHIN 50 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE

AIL CHRSW RETRIEVED FROM THE RSW TRENCHES
PURSUANT TO WAC 173-303-070 THROUGH 100, AND
SHALL SPECIFICALLY IDENTIFY INDIVIDUAL BOXES
AND LARGE CONTAINERS THAT CANNOT BE
DESIGNATED BASED ON AVAILABLE PROCESS
KNOWLEDGE. FOR THE BOXES AND LARGE
CONTAINERS DETEREMINED TO BE LOW- LEVEL WASTE
THAT CANNOT BE DESIGNATED BASED ON THE

~ AVAILABLE PROCESS KNOWLEDGE, DOE SHALL
- DESIGNATE SAID WASTE ACCORDING TO THE

REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2008 (SIX MONTHS AFTER THE RH AND
LARGE CONTAINER MLLW FACILITIES AND/OR
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL).

'FOR BOXES AND LARGE CONTAINERS DETERMINED TO

BE TRANSURANIC WASTE THAT CANNOT BE

. DESIGNATED BASED ON THE AVAILABLE PROCESS

KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-
070 THROUGH 100, BY DECEMBER 31, 2012 (SIX MONTHS
AFTER THE RH AND LARGE CONTAINER TRANSURANIC
FACILITIES AND/OR CAPARILITIES ARE REQUIRED TO BE

‘OPERATIONAL). |

. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW

LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET 1L.DR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3).

. INREGARD TO THE CARBON TETRACHLORIDE VAPOR

PLUME IN THE VADOSE ZONE IN THE VICINITY OF
TRENCH 4 IN BURIAL GROUND 218-W-4C, DOE SHALL:

o START VAPOR EXTRACTION BY NOVEMBER 15, 2003,
TO REDUCE CARBON TETRACHLORIDE VAPORS.

o START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004

« COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER
31, 2006. (WITH THE EXCEPTION OF THOSE BOXES
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AND LARGE CONTAINERS THAT THE PARTIES HAVE
AGREED, IN WRITING, MAY BE RETRIEVED OUT OF
SEQUENCE.)

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY
DOE TO MINIMIZE POTENTIAL WORKER EXPOSURE TO
CARBON TETRACHLORIDE VAPORS, AND TO MITIGATE
ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE
FROM TRENCH 4 CONTAINERS.

FOR ALL RETRIEVED CH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO
MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE
SCHEDULE IN M-91-42(4) AND M-91-44(3).

EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.
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M-91-41

REGARDING THE RETRIEVAL AND DESIGNATION OF
REMOTE HANDLED (RH) RSW (ALL RSW RH WASTE
REGARDLESS OF PACKAGE SIZE, INCLUDING THE 200 AREA
CAISSONS), AND LDR TREATMENT OF SUCH WASTES
DETERMINED TO BE MIXED.

L.

DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH
RSW BY JANUARY 1, 2011. RETRIEVAL OF NON-CAISSON
RH RSW SHALL BE COMPLETED BY DECEMBER 31, 2014.
RETRIEVAL THE 200 AREA CAISSON RH RSW IN THE 218-
W-4B BURIAL GROUND SHALL BE COMPLETED BY
DECEMBER 31, 2018.

DOE SHALL DESIGNATE ALL RETRIEVED RH RSW
PURSUANT TO WAC 173-303-070 THROUGH 100, WITHIN
90 DAYS OF RETRIEVAL.

FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW-
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTE TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-43(3).

FOR ALL RETRIEVED RH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO
MEET LDR REQUIREMENTS IN ACCORDANCE WITH THE
S HEDULE PROV[DED [N MILESTONE M- 91—44(3)

DUE DATES
AS INDICATED
IN THE
DESCRIPTIVE
TEXT OF THIS
MILESTONE
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EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

M-91-42 | REGARDING: (1) NEWLY GENERATED CH WASTE; AND (2) | DUE DATES
| CH WASTE CURRENTLY IN ABOVE-GROUND STORAGE (NOT | A3 DDICATED
INCLUDING CH WASTE CURRENTLY IN ABOVE-GROUND DESCRIPTIVE
STORAGE IN BOXES AND LARGE CONTAINERS). ' TEXT OF THIS
MILESTONE

1.

‘DOE SHALL DESIGNATE ALL NEWLY GENERATED CH

WASTE AT THE POINT OF GENERATION. SUCH
DESIGNATION SHALL COMPLY WITI THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100.

2. THERE ARE 5,066 CUBIC METERS OF CH-MLLW IN

PERMITTED STORAGE AT DOE’S CENTRAL WASTE
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE M-
26-01 LDR REPORT MLLW TREATABILITY GROUPS MLLW-
02 THROUGH MLLW-10, EXCLUDING MLLW-07) THAT HAS
NOT BEEN TREATED TO MEET LDR REQUIREMENTS.
(THIS VOLUME DOES NOT INCLUDE 600 CUBIC METERS

OF WASTE REQUIRING THERMAL TREATMENT, AS THAT
WASTE IS REQUIRED TO BE TREATED BY 2006 UNDER

HFFACO MILESTONES M-91-12 AND M-91-12A). DOE’S
2002 DR REPORT ESTIMATES THAT IT WILL GENERATE
AN ADDITIONAL ANNUAL VOLUME OF APPROXIMATELY
330 CUBIC METERS OF CH-MLLW (AS WASTE TYPES
IDENTTFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-02
THROUGH MLLW-10, EXCLUDING MLLW-07). DOE WILL

RETRIEVE APPROXIMATELY 800 CUBIC METERS OF CH-

MLLW BY 2010. IN ADDITION TO MEETING THE
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE SHALL

- TREAT THE WASTE DESCRIBED ABOVE TO MEET LDR

REQUIREMENTS ON A SCHEDULE MEETING, AT
MINIMUM, THE FOLLOWING:

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/04,

‘B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE

TREATED BY 12/31/05,
C. 4390 CUBIC METERS (CUMULATIVE) SHALL BE
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TREATED BY 12/31/06,

D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/07,

E. 8150 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/08, AND

F. COMPLETE TREATMENT OF ALL CH-MLLW (5066
CUBIC METERS IN STORAGE AS OF 12/31/02 AS
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND

"NEWLY GENERATED CH-MLLW IN THE

TREATABILITY GROUPS DESCRIBED ABOVE, AS OF
6/30/09, BY 12/31/09

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO
THIS MILESTONE GENERATED DURING THE PERIOD
FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR -
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE,
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED
TOWARD MEETING THE VOLUME REQUIREMENTS OF
THIS MILESTONE. IF THE ACTUAL VOLUME OF NEWLY
GENERATED OR RETRIEVED CH-MLLW COVERED BY
THIS MILESTONE IS LOWER THAN THE ESTIMATED
VOLUMES ANTICIPATED BY THESE MILESTONES DOE
WILL ONLY BE REQUIRED TO TREAT THE VOLUME OF
WASTE GENERATED, RETRIEVED AND/OR IN STORAGE.
IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES,
THE PARTIES’ MAY AGREE TO REVISE THESE
REQUIREMENTS.

AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR
TREATMENT REQUIREMENTS ALL NEWLY GENERATED
CH-MLLW CONTAINING LDR CONSTITUENTS IN
COMPLIANCE WITH WAC 173-303-140 AND BY
REFERENCE 40 CFR 268.

THERE ARE APPROXIMATELY 440 CUBIC METERS OF
CH-TRUM IN PERMITTED STORAGE AT DOE’S CENTRAL
WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD
AS OF 12/31/02. DOE’S 2002 LDR REPORT ESTIMATES
THAT IT WILL GENERATE AN ADDITIONAL ANNUAL
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF
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CH-TRUM AND DOE ESTIMATES THEY WILL RETRIEVE
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY
2010. CONSIDERING THESE ESTIMATES AND THE
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH
THEM DOE SHALL TREAT THE WASTE CATEGORIES
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON
THE FOLLOWING SCHEDULE:

e 700 CUBIC METERS BY 12/31/04;

e 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05;
3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06,
» 4,200 CUBIC METERS (CUMULATIVE BY 12/31/07
* 5,400 CUBIC METERS (CUMULATIVE BY 12/31/08
e 6,600 CUBIC METERS (CUMULATIVE BY 12/31/09
e 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10;
e 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11.

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED
TO TREAT THE VOLUME OF WASTE GENERATED,
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS SIGNIFICANTLY
MORE THAN THE ESTIMATED VOLUMES THE PARTIES’
MAY AGREE TO REVISE THESE REQUIREMENTS.

5. FOR CH TRANSURANIC WASTE NEWLY GENERATED ON
OR AFTER 7/1/11 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100 AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED
IN WRITING OF SUCH COMPLETION OF CERTIFICATION,
AND ONLY IF, AS OF THE TIME OF CERTIFICATION ORB¥
VRTFUE-OF-CERFHCAHON, SUCH WAST S EXEMPT FROM
LDR TREATMENT REQUIREMENTS WHE
/IPP. IF DOE CHOOSES TO CERTIFY IN LIEU OF
TREATMENT IT MAY MEET THE VOLUME REQUIREMENTS
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SPECIFIED IN THIS MILESTONE FOR ANY GIVEN YEAR BY
CERTIFYING CH TRU OR CH TRUM. , PROVIDED THAT 1)
ALL CH TRUM IN PERMITTED STORAGE AS OF 12/31/02 IS
TREATED TO MEET LDR REQUIREMENTS OR CERTIFIED BY
12/31/2006 AND 2) ALL CH TRUM IN PERMITTED STORAGE
AS OF 7/1/11 IS TREATED TO MEET LDR REQUIREMENTS OR
IS CERTIFIED BY 12/31/2011.

N0 R R S GRS AN S

FUDGMENT -ONLY-AS-SET EORTH IN-THE ACCOMPANYING
SETTLEMENT-AGREEMENT—IN THE EVENT THAT ITEMS 4
OR 5 BECOME APPLICABLE, AMOUNTS OF CH TRUM
CERTIFIED BETWEE

3102 AND THE DATE ON WHICH
ITEMS 4 OR 5 BECOME APPLICABLE SHALL COUNT
TOWARDS SATISFACTION OF THE OBLIGATIONS IN ITEMS 4
AND 5.

6. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT

M-91-43

REGARDING: (1) NEWLY GENERATED RH LOW-LEVEL
WASTE; (2) NEWLY GENERATED BOXES AND LARGE
CONTAINERS OF CH LOW-LEVEL WASTE; (3) RH LOW-LEVEL
WASTE CURRENTLY IN ABOVE-GROUND STORAGE; AND (4)
BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL
WASTE CURRENTLY IN ABOVE-GROUND STORAGE.

THERE ARE 81 CUBIC METERS OF RH-MLLW IN PERMITTED
STORAGE AT DOE’S CENTRAL WASTE STORAGE COMPLEX
(CWC) AND ELSEWHERE AT HANFORD AS OF 12/31/02 (AS
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-07) THAT
HAS NOT BEEN TREATED TO MEET LDR REQUIREMENTS.
DOE’S 2002 LDR REPORT CURRENTLY ESTIMATES THAT
DOE WILL GENERATE AN ADDITIONAL YEARLY VOLUME
OF 280 CUBIC METERS OF WASTE IN THIS TREATABILITY
GROUP. IN ADDITION, DOE WILL RETRIEVE
APPROXIMATELY 800 CUBIC METERS BY 2010. THIS
INCLUDES VOLUMES OF RETRIEVED RSW

DUE DATES
AS INDICATED
IN'THE
DESCRIPTIVE
TEXT OF THIS
MILESTONE
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DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE
AND BOXES AND LARGE CONTAINERS OF CH LOW-
LEVEL WASTE CURRENTLY IN ABOVE-GROUND
PERMITTED STORAGE (AS OF JUNE 30, 2003) ACCORDING
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH
100, BY DECEMBER 31, 2008

DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
LOW-LEVEL WASTE AND TRANSURANIC WASTE AND
NEWLY GENERATED BOXES AND LARGE CONTAINERS
OF CH-LOW-LEVEL WASTE AT THE POINT OF
GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

DOE SHALL BEGIN TREATING RH MLLW AND BOXES
AND LARGE CONTAINERS OF CH MLLW TO MEET LDR
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF
300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, OF 2008. IF THERE ARE NOT 300 CUBIC
METERS OF RH MLLW AND BOXES AND LARGE
CONTAINERS OF CH MLLW IN STORAGE IN ANY GIVEN
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT
ONLY THAT AMOUNT THAT IS IN STORAGE. IF RH-
MLLW IN THE TREATABILITY GROUPS SUBJECT TO THIS
MILESTONE GENERATED DURING THE PERIOD FROM
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
EXCEPT FOR WASTE ALREADY IN PERMITTED
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT
BE COUNTED TOWARD MEETING THE VOLUME
REQUIREMENTS OF THIS MILESTONE. IF ACTUAL
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH
AND BOXES AND LARGE CONTAINER MLLW ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A
DISTINCT WORK REQUIREMENT INDEPENDENTLY
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE
AGREEMENT.
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M-91-44 | REGARDING: (1) NEWLY GENERATED RH TRANSURANIC DUE DATES
WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS INDICATED
CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH .
TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND TEXT OF THIS
STORAGE; AND (4) BOXES AND LARGE CONTAINERS OF CH | MILESTONE

TRANSURANIC WASTE CURRENTLY IN ABOVE-GROUND
STORAGE.

1. DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE

AND BOXES AND LARGE CONTAINERS OF CH

TRANSURANIC WASTE CURRENTLY IN ABOVE- GROUND

STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE

REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY

DECEMBER 31, 2012

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
TRANSURANIC WASTE AND BOXES AND LARGE

CONTAINERS OF TRANSURANIC WASTE AT THE POINT
OF GENERATION. SUCH DESIGNATION SHALL COMPLY

WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

3. DOE SHALL BEGIN TREATING RH TRUM AND BOXES
AND LARGE CONTAINERS OF CH TRUM TO MEET LDR

TREATMENT REQUIREMENTS AT A MINIMUM RATE OF

300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, 2012. IF THERE ARE NOT 300 CUBIC
METERS OF RH TRUM AND BOXES AND LARGE

CONTAINERS OF CH TRUM IN STORAGE IN ANY GIVEN

YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT

ONLY THAT AMOUNT THAT IS IN STORAGE. IF ACTUAL

VOLUMES OF NEWLY GENERATED OR RETRIEVED RH

TRUM AND BOXES AND LARGE CONTAINER TRUM ARE

SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

4. ASTO NEWLY GENERATED RH TRUM GENERATED

AFTER 12/31/18 THAT IS DESIGNATED IN ACCORDANCE

WITH WAC 173-303-070 THROUGH -100 AS MIXED AND

AS CONTAINING LDR RESTRICTED CONSTITUENTS, DOE

SHALL TREAT TO MEET LDR REQUIREMENTS WITHIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH

WASTES FOR DISPOSAL AT WIPP IN LIEU OF LDR




M-91-05-01 HHFACO Change Package

19

TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN
WRITING OF SUCH COMPLETION OF CERTIFICATION, AND
ONLY IF, AS OF THE TIME OF CERTIFICATION—OR-BY
VIRTUE OE CERTIRICATION, SUCH WAST FROM
LDR TREATMENT REQUIREMENTS WHENDIS \T

5. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

M-91-45

BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO
ECOLOGY A REPORT DESCRIBING COMPLETED AND
SCHEDULED WORK RELATING TO RH WASTE AND BOXES
AND LARGE CONTAINERS OF RH AND CH WASTE
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS
OF THIS MILESTONE SERIES. DOE’S REPORTS WILL
DOCUMENT WORK COMPLETED DURING THE PREVIOUS
FEDERAL FISCAL YEAR AND WORK SCHEDULED FOR THE
COMING FISCAL YEAR. DOE’S REPORTS SHALL IDENTIFY
BY CITATION ALL PUBLICLY AVAILABLE REPORTS
DESCRIBING PERTINENT PROJECT ISSUES AND
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED
PROJECTS FOR THE COMING YEAR.

9/30/2004

AND
ANNUALLY
THEREAFTER
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